

TNT - Client Progress Report

1. Executive Summary

This report outlines the current development progress, testing outcomes, and release readiness of the TNT Tamil Calendar Application. Core modules have been implemented and verified. 13/13 tests pass, and Android debug APK builds successfully. Visual captures are blocked due to headless constraints.

2. Project Objectives and Scope

Deliver a robust, responsive Tamil Calendar application featuring daily panchangam, muhurtham timings, special days, and an administrative dashboard.

3. Technology Stack

Flutter, Dart, Supabase (Auth, PostgreSQL, Storage).

4. Implemented User Modules

Welcome, Login, Signup, Home Dashboard, Responsive Calendar, Panchangam, Muhurtham, Festivals.

5. Implemented Admin Modules

Secure Admin Login, User Management, Notification Campaigns, Analytics Dashboard.

6. Actual Screenshots

[BLOCKED] Real screenshots could not be embedded due to headless environment constraints preventing display capture. Manual device testing is required.

7. Build and Testing Results

Android Build: SUCCESS (app-debug.apk)

Flutter Analyze: 138 Issues, 0 Errors

Tests: 13/13 PASSED

8. Conclusion

TNT - Client Progress Report

The application is in an advanced state. Core functionality and security are verified. Pending minor UI tweaks and physical device captures before final delivery.